

LAB 2

SRN: PES1UG24CS657

Webhook Ingestion & Retry Mechanism Hub

Story Point Assignments

For you

Recent

Starred

Apps

Plans

Spaces

Recent

SE LAB

Recent

SL board

More spaces

Recommended

Collect requests

Try

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

1

3+

BK

Spaces / SE LAB

SL board

Summary

Timeline

Backlog

Active sprints

Calendar

Capacity

More 9+

+

Search backlog

BK

Version

Epic 5

More

Clear filters

Epic

No epic

Webhook Ingestion, Forwarding & Retry

Key

SL-1

Work Items

3

Completed

3

Estimate

11 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Create epic

Backlog (0 work items)

0 0 0

Your backlog is empty.

Create

Jira work item

Description

The system shall ingest inbound webhooks, forward payloads to target endpoints, and automatically retry failed deliveries using exponential backoff of 1s, 2s, 4s, and 8s.

Child work items

100% Done

Key	P...	St...	A...	Status
SL-6	Receive Webhook	3		Done
SL-8	Retry Failed...	5		Done
SL-7	Forward Webhook	3		Done

Linked work items

Add linked work item

Confluence content

Project plan

Try template

For you

Recent

Starred

Apps

Plans

Spaces

Recent

SE LAB

Recent

SL board

More spaces

Recommended

Collect requests

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

1

3+

BK

Spaces / SE LAB

SL board

Summary

Timeline

Backlog

Active sprints

Calendar

Capacity

More 9+

Search backlog

BK

Version

Epic 5

More

Clear filters

...

Epic

Webhook Logging

Key

SL-2

Work Items

1

Completed

1

Estimate

3 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Delivery Status

Create epic

Backlog (0 work items)

0

0

0

Your backlog is empty.

Create

Jira work item

To Do

Improve Epic

...

+

Description

The system shall log the payload and relevant details of every inbound webhook request.

Child work items

100% Done

rk

P...

St...

A...

Status

SL-9

Log

Webhook...

3

Done

Linked work items

Add linked work item

Confluence content

Project plan

Try template

For you

Recent

Starred

Apps

Plans

Spaces

Recent

SE LAB

Recent

SL board

More spaces

Recommended

Collect requests

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

1

3+

BK

Spaces / SE LAB

SL board

Summary

Timeline

Backlog

Active sprints

More 9+

Search backlog

BK

Version

More 5

Clear filters

...

Epic

Delivery Status Recording

Key

SL-3

Work Items

1

Completed

1

Estimate

2 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Dead-Letter Queue Storage

Create epic

Backlog (0 work items)

Your backlog is empty.

Create

Jira work item

SL-3

1

...

Delivery Status Recording

To Do

Improve Epic

...

+

Description

The system shall record the delivery status of each webhook as successful or failed.

Child work items

100% Done

Work

Pri...

Stor...

As...

Status

SL-10

Record Delivery Status

H

2

U

Done

Linked work items

Add linked work item

Confluence content

Project plan

Try template

This screenshot shows the Jira interface for the 'SE LAB' space. The 'SL board' is selected, and the 'Backlog' tab is active. An epic titled 'Dead-Letter Queue Storage' (SL-4) is highlighted in the backlog. The epic's details are shown in a modal, indicating it has 3 points and 100% of estimated work is complete. The right-hand panel displays the epic's description: 'The system shall store webhook events that remain undelivered after all retry attempts in a dead-letter queue.' Below the description, a table lists child work items, including 'Store Failed Webhook in DLQ' (SL-11) which is marked as 'Done'.

Epic Details:

- Key:** SL-4
- Work Items:** 1
- Completed:** 1
- Estimate:** 3 points
- Progress:** 100% of estimated work complete, 0 work items unestimated

Child Work Items:

Work	Pri...	Stor...	As...	Status
SL-11 Store Failed Webhook in DLQ	H	3	U	Done

This screenshot shows the Jira interface for the 'SE LAB' space. The 'SL board' is selected, and the 'Backlog' tab is active. An epic titled 'DLQ Viewing & Management' (SL-5) is highlighted in the backlog. The epic's details are shown in a modal, indicating it has 5 points and 100% of estimated work is complete. The right-hand panel displays the epic's description: 'The system shall allow the System Operator to view and manage webhook events stored in the dead-letter queue.' Below the description, a table lists child work items, including 'Manage DLQ Events' (SL-12) which is marked as 'Done'.

Epic Details:

- Key:** SL-5
- Work Items:** 1
- Completed:** 1
- Estimate:** 5 points
- Progress:** 100% of estimated work complete, 0 work items unestimated

Child Work Items:


Work	Pri...	Stor...	As...	Status
SL-12 Manage DLQ Events	M	5	U	Done

Sprint 1 – Report

Sprint Report

How to read this chart

Closed sprint, ended by B KOUSHIKRAJ 29/Aug/26 1:46 PM - 29/Aug/26 1:50 PM [View linked pages](#)
Implement core webhook ingestion, forwarding, logging, and delivery handling functionality.



Status Report

Completed Issues

[View in Issue Navigator](#)


Key	Summary	Issue Type	Priority	Status	Story Points (14)
SL-6	Receive Webhook	☒ Story	⚡ Highest	DONE	3
SL-7	Forward Webhook	☒ Story	⚡ Highest	DONE	3
SL-8	Retry Failed Delivery	☒ Story	⚡ Highest	DONE	5
SL-9	Log Webhook Payload	☒ Story	⚡ High	DONE	3

Sprint 2 – Report

Sprint Report

How to read this chart

Closed sprint, ended by [B Koushikraj](#) 29/Aug/26 1:51 PM - 29/Aug/26 1:52 PM [View linked pages](#)
Complete delivery status tracking, dead-letter queue handling, and failed webhook management.




Status Report

Completed Issues

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (10)
SL-10	Record Delivery Status	☒ Story	High	DONE	2
SL-11	Store Failed Webhook in DLQ	☒ Story	High	DONE	3
SL-12	Manage DLQ Events	☒ Story	Medium	DONE	5

Sprint 1 – Burndown Chart



0

Aug 30 0:00

Aug 30 12:00

Aug 31 0:00

Aug 31 12:00

Sep 1 0:00

Sep 1 12:00

Sep 2 0:00

Sep 2 12:00

Sep 3 0:00

Sep 3 12:00

Sep 4 0:00


Sep 4 12:00

Sep 5 0:00

TIME

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
29/Aug/26 1:46 PM	SL-6	Sprint start		3		
	SL-7			3		
	SL-8			5		
	SL-9			3		
	Total					14
29/Aug/26 1:49 PM	SL-6	Burndown	Issue completed		3	11
	SL-8	Burndown	Issue completed		5	6
	SL-7	Burndown	Issue completed		3	3
	SL-9	Burndown	Issue completed		3	0
29/Aug/26 1:50 PM	SL-6	Sprint ended by B KOUSHIKRAJ				0
	SL-7					0
	SL-8					0
	SL-9					0
	Total					0

Sprint 2 – Burndown Chart



TIME						
Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
29/Aug/26 1:51 PM	SL-10	Sprint start		2		
	SL-11			3		
	SL-12			5		
	Total					10
	SL-10	Burndown	Issue completed		2	8
	SL-11	Burndown	Issue completed		3	5
29/Aug/26 1:52 PM	SL-12	Burndown	Issue completed		5	0
	SL-10	Sprint ended by B Koushikraj				0
	SL-11					0
	SL-12					0
	Total					0

Reflection

1. Did your estimations reflect the actual effort?

Yes. The story point estimates provided a reasonable representation of the effort required for each user story. Higher-point stories such as Retry Failed Delivery and Manage DLQ Events represented more complex work than smaller stories.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance of the functionality. Core webhook ingestion, forwarding, and retry functionality was given higher priority, followed by logging, delivery status, and dead-letter queue management.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned with the planned work. Sprint 1 focused on core webhook ingestion, forwarding, retry, and logging, while Sprint 2 focused on delivery status tracking and dead-letter queue functionality. The planned work was completed within each sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the team was able to complete the planned story points within the sprint. Sprint 1 completed **14 story points**, while Sprint 2 completed **10 story points**. This indicates that the planned workload was achievable and gives a useful estimate of the team's sprint capacity.